Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	11 Feb 2026
Team ID	LTVIP2026TMIDS84828
Project Name	Financial AI Analyzer – Transforming Complex Data into Actionable Insights
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation:

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Project Planning & Analysis	USN-1	Define project overview, objectives, and scope	3	High	Sesha Surya Aparna Yallajosyula,Tammineni Kaveri
Sprint-1		USN-2	Prepare problem statement and empathy map	3	High	Sesha Surya Aparna Yallajosyula,Tammineni Kaveri
Sprint-1		USN-3	Create customer journey map and brainstorming ideas	3	High	Sesha Surya Aparna Yallajosyula,Tammineni Kaveri
Sprint-1		USN-4	Define functional and non-functional requirements	4	High	Sesha Surya Aparna Yallajosyula,Tammineni Kaveri
Sprint-1		USN-5	Design DFD and solution architecture	5	High	Sesha Surya Aparna Yallajosyula,Tammineni Kaveri

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Data Processing & AI Integration	USN-6	Configure AI API and environment setup	3	High	Sesha Surya Aparna Yallajosyula,Tammineni Kaveri
Sprint-2	Data Upload Module	USN-7	Implement financial dataset upload and validation	5	High	Sesha Surya Aparna Yallajosyula,Tammineni Kaveri
Sprint-2		USN-8	Develop financial data preprocessing and AI prompt generation	5	High	Sesha Surya Aparna Yallajosyula,Tammineni Kaveri
Sprint-2		USN-9	Display structured financial analysis results and charts	4	High	Sesha Surya Aparna Yallajosyula,Tammineni Kaveri
Sprint-2	AI Assistant Module	USN-10	Implement conversational financial assistant interface	5	High	Sesha Surya Aparna Yallajosyula,Tammineni Kaveri
Sprint-2		USN-11	Implement session state and mode switching	4	High	Sesha Surya Aparna Yallajosyula,Tammineni Kaveri
Sprint-3	Testing	USN-12	Test multiple financial datasets and query scenarios	4	High	Sesha Surya Aparna Yallajosyula,Tammineni Kaveri
Sprint-3		USN-13	Optimize dashboard layout	3	Medium	Sesha Surya Aparna Yallajosyula,Tammineni Kaveri

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			and visualization formatting			
Sprint-3		USN-14	Handle API errors and data processing exceptions	4	High	Sesha Surya Aparna Yallajosyula,Tammineni Kaveri
Sprint-3	Documentation	USN-15	Finalize documentation and screenshots	5	High	Sesha Surya Aparna Yallajosyula,Tammineni Kaveri

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	18	6 Days	03 Feb 2026	08 Feb 2026	18	08 Feb 2026
Sprint-2	26	8 Days	09 Feb 2026	16 Feb 2026	26	16 Feb 2026
Sprint-3	16	3 Days	17 Feb 2026	19 Feb 2026	16	19 Feb 2026

Velocity Calculation

Total Story Points Completed
= **18 + 26 + 16 = 60**

Total Sprints
= **3**

Average Velocity per Sprint
= **60 ÷ 3 = 20 Story Points per Sprint**

Total Duration
= **17 Days**

Average Velocity per Day
= **60 ÷ 17 ≈ 3.5 Story Points per Day**

Burndown Chart

The Burndown Chart represents the progress of the project by showing the remaining story points over time. It helps track whether the team is completing tasks according to the planned schedule.

In the Financial AI Analyzer project, the burndown chart illustrates how the story points decrease across the three sprints as tasks such as data upload implementation, AI analysis integration, dashboard visualization, testing, and documentation are completed.

The chart starts with the total story points (60) and gradually decreases to zero by the end of Sprint-3, indicating successful completion of all planned tasks.


Burndown Chart – Financial AI Analyzer Project
Remaining Story Points
60
50
40
30
20
10
0
60
42
16
0
Start
Sprint-1
Sprint-2
Sprint-3
Project Timeline (Days / Sprints)